

P.O.# 991104	CHANGE ORDER NO. 1 CONTRACT # 99-108 PROJECT # SS9810	DATE: January 11, 2001 PROJECT DESCRIPTION: Odor Control Improvements for the Carter Creek Wastewater Treatment Plant
--------------	---	---

OWNER: City of College Station P.O. Box 9960 College Station, Texas 77842	CONTRACTOR: Camp, Dresser & McKee, Inc. 91111 Jollyville Road, Suite 105 Austin, Texas 78759 Ph: 512-346-1100 Fax: 512 345-1483
---	---

PURPOSE OF THIS CHANGE ORDER:

Item 1: Engineering design and construction management of permanent headworks odor control improvements.

Item 2:

Item 3:


ITEM NO.	UNIT	DESCRIPTION	UNIT PRICE	ORIGINAL QUANTITY	REVISED QUANTITY	ADDED COST
1	Lump Sum	Design of headworks improvements	\$47,200.00	0	1	\$47,200.00
2			\$			
3			\$			

THE NET AFFECT OF THIS CHANGE ORDER IS A 18.6% INCREASE

ORIGINAL CONTRACT AMOUNT	\$253,900.00	
Change Order No. 1	\$ 74,200.00	<u>18.6</u> % of Original Contract Amount
Change Order No. 2		_____ % of Original Contract Amount
Change Order No. 3		_____ % of Original Contract Amount
REVISED CONTRACT AMOUNT	\$301,100.00	

ORIGINAL CONTRACT TIME	548	Days	
Change Order No. 1 Time Extension	120	Days	
Change Order No. 2 Time Extension or Reduction		Days	
Change Order No. 3 Time Extension or Reduction		Days	
REVISED CONTRACT TIME	668	Days	

ORIGINAL SUBSTANTIAL COMPLETION DATE	November 1, 2000
REVISED SUBSTANTIAL COMPLETION DATE	May 1, 2001

APPROVED:			
	<u>1/3/01</u>		
A/E CONTRACTOR	Date	CITY ATTORNEY	Date
CONSTRUCTION CONTRACTOR	Date	DIRECTOR OF FISCAL SERVICES	Date
PROJECT ENGINEER	Date	CITY MANAGER	Date
CITY ENGINEER	Date	MAYOR	Date
DEPARTMENT DIRECTOR/ ADMINISTRATOR	Date	CITY SECRETARY	Date