

CHANGE ORDER NO. 2	DATE: May 11, 2001
CONTRACT # 00-203	PROJECT DESCRIPTION: Sandy Point Pump Station Impvmts
P.O.# 010125	PROJECT # WT 9806

OWNER:	CONTRACTOR:	
City of College Station	Bryan Construction Company	Ph: 979 776-6000
P.O. Box 9960	P. O. box 4087	
College Station, Texas 77842	Bryan, Texas 77805-4087	Fax: 979 776-6008

PURPOSE OF THIS CHANGE ORDER:

Item 1: Insufficient space exists for a/c ductwork to be suspended from Pump Station (PS) interior ceiling. Change specifications from interior to exterior ductwork and add ductwork to facilitate installation on PS roof.

Item 2: Provide additional roof penetrations to facilitate installation of ductwork on PS roof.

Item 3: Provide additional electrical and control equipment and systems to facilitate future addition of redundant a/c unit.



THE NET AFFECT OF THIS CHANGE ORDER IS A \$33,851.40 Increase.

ORIGINAL CONTRACT AMOUNT	\$ 2,806,859.00	
Change Order No. 1	\$ 14,537.00	0.518 % of Original Contract Amount
Change Order No. 2	\$ 33,851.40	1.189 % of Original Contract Amount
Change Order No. 3	\$	% of Original Contract Amount
REVISED CONTRACT AMOUNT	\$ 2,855,247.40	




ORIGINAL CONTRACT TIME	257 Days
Change Order No. 1 Time Extension or Reduction	Days
Change Order No. 2 Time Extension or Reduction	Days
Change Order No. 3 Time Extension or Reduction	Days
REVISED CONTRACT TIME	257 Days

ORIGINAL SUBSTANTIAL COMPLETION DATE	06/11/01
REVISED SUBSTANTIAL COMPLETION DATE	06/11/01

APPROVED:

INSPECTOR	Date
	5/11/01
CONTRACTOR	Date
	5/11/01
PROJECT ENGINEER	Date

CITY ENGINEER	Date
---------------	------

 051601	DEPARTMENT DIRECTOR/ ADMINISTRATOR	Date
	CITY ATTORNEY	5-22-01
	DIRECTOR OF FISCAL SERVICES	5-25-01

CITY MANAGER	Date
--------------	------