




CHANGE ORDER NO. 1		DATE: 4.12.02				
CONTRACT # 02-087		PROJECT DESCRIPTION: Municipal Court				
P.O.#		PROJECT # GG0100				
OWNER:		CONTRACTOR:				
City of College Station		JACODY	Ph: 979.696.7745			
P.O. Box 9960		2400 Frost				
College Station, Texas 77842		College Station, Texas 77845	Fax: 979.696.7745			
PURPOSE OF THIS CHANGE ORDER: <b>Value Engineering</b>						
Item 1: Remove Interior Monumental Stair, railing and guardrail.						
Item 2: Change from rigid to flexible MC cable.						
Item 3: Modify plant (landscaping) quantity without affecting points.						
Item 4: Change from stainless steel toilet partitions to painted steel.						
Item 5: Change front entry vestibule and canopy from metal panel to stucco.						
Item 6: Change lavatory countertops from solid surface to plastic laminate.						
ITEM NO.	UNIT	DESCRIPTION	UNIT PRICE	ORIGINAL QUANTITY	REVISED QUANTITY	ADDED COST
1		Remove Interior Monumental Stair, railing and guardrail	\$ 40,555			
2		Change from rigid to flexible MC cable	\$ 8,000			
3		Modify plant (landscaping) quantity without affecting points	\$ 5,000			
4		Change from stainless steel toilet partitions to painted steel.	\$ 2,171			
5		Change front entry vestibule and canopy from metal panel to stucco.	\$ 32,466			
6		Change lavatory countertops from solid surface to plastic laminate.	\$ 1,984			
THE NET AFFECT OF THIS CHANGE ORDER IS A <b>\$90,176</b> Decrease.						
ORIGINAL CONTRACT AMOUNT		\$ 2,903,283.00				
Change Order No. 1		\$ 90,176.00		3.11 % of Original Contract Amount		
Change Order No. 2		\$		% of Original Contract Amount		
Change Order No. 3		\$		% of Original Contract Amount		
REVISED CONTRACT AMOUNT		\$ 2,813,107.00				
ORIGINAL CONTRACT TIME		Days - 330				
Change Order No. 1 Time Extension or Reduction		Days - None				
Change Order No. 2 Time Extension or Reduction		Days				
Change Order No. 3 Time Extension or Reduction		Days				
REVISED CONTRACT TIME		Days - None				
ORIGINAL SUBSTANTIAL COMPLETION DATE						
REVISED SUBSTANTIAL COMPLETION DATE						

APPROVED: 			
A/E CONTRACTOR 	4.9.02 Date	DIRECTOR OF FISCAL SERVICES	Date
CONSTRUCTION CONTRACTOR N/A	4/10/02 Date	CITY ATTORNEY	Date
PROJECT ENGINEER N/A	Date	CITY MANAGER	Date
CITY ENGINEER 	Date	MAYOR	Date
DEPARTMENT DIRECTOR/ADMINISTRATOR	4/10/02 Date	CITY SECRETARY	Date