

CHANGE ORDER NO. 2

Contract No. 02-030

DATE: 20 AUGUST 2002

P.O.# 020982 PROJECT: Wolf Pen Creek Lower Trials Phase I Project, Project No. WP-0101

OWNER:City of College Station
P.O. Box 9960
College Station, Texas 77842**CONTRACTOR:**G Creek, Inc.
P.O. Box 300307
Austin, TX 78703
Ph: (512) 452-5640
Fax: (512) 452-5916**PURPOSE OF THIS CHANGE ORDER:**

- A2. Add twenty-amp GFI receptacle with heavy-duty cover to each of five (5) A2 pole fixtures and one (1) A1 pole fixture as requested by the Parks Department.
- B2. Provide photocell option on emergency phones.
- C2. Installation of breakers and wire for an un-switched power supply to all 5 emergency phones.
- D2. Irrigation System changes to improve efficiency of interconnection between existing Parks irrigation zones and the new zones to improve efficiency of projected Parks operations, including an upgrade of the existing irrigation controller located at the intersection of Dartmouth and Hoelleman.
22. Deduct 6" Lime Stabilized Subgrade
23. Deduct Extra Lime
- E2. Add 6" Cement Stabilized Subgrade due to sandy site conditions

ITEM NO	UNIT	DESCRIPTION	UNIT PRICE	ORIGINAL QUANTITY	REVISED QUANTITY	ADDED COST
A2	EA	20-amp GFI Receptacles	\$600.88	0	6	\$3,605.28
B2	EA	Photocells	\$240.35	0	5	\$1,201.75
C2	LS	Un-switched power supply to all 5 Emergency Telephones	\$5,407.85	0	1	\$5,407.85
D2	LS	Irrigation System Changes	\$15,021.88	0	1	\$15,021.88
22	SY	6" Lime Stabilized Subgrade	\$3.46	4580	0	(\$15,846.80)
23	Tn	Extra Lime	\$229.20	32	0	(\$7,334.40)
E2	SY	6" Cement Stabilized Subgrade	\$5.44	0	4580	\$24,915.20
					TOTAL	\$26,970.76






THE NET AFFECT OF THIS CHANGE ORDER IS 2.32% INCREASE.

ORIGINAL CONTRACT AMOUNT	\$1,161,584.85	
Change Order No. 1	\$5,696.30	0.49% CHANGE
Change Order No. 2	\$26,970.76	2.32% CHANGE
REVISED CONTRACT AMOUNT	\$1,194,251.91	2.81% TOTAL CHANGE

ORIGINAL CONTRACT TIME	180 Days
Time Extension No. 1	3 Days
Time Extension No. 2	18 Days
Revised Contract Time	201 Days

SUBSTANTIAL COMPLETION DATE	20-Dec-02
Revised Substantial Completion Date	10-Jan-03

APPROVED-

	8-23-02	CITY ATTORNEY	Date
	8-23-02	DIRECTOR OF FISCAL SERVICES	Date
	8/23/02	MAYOR	Date
	8/26/02	CITY SECRETARY	Date
	8/26/02	CITY MANAGER	Date