

P.O.# 020555	CHANGE ORDER NO. 1 CONTRACT # 01-121 PROJECT # GG-0105	DATE: October 3, 2002 PROJECT DESCRIPTION: Design of Hwy. 30/60 Infrastructure for the future hotel/conference development
--------------	--	--

**OWNER:**  
City of College Station  
P.O. Box 9960  
College Station, Texas 77842

**CONTRACTOR:**  
The Wallace Group, Inc.  
P.O. Box 22007  
Waco, Texas 76712  
Ph: 254-772-9272  
Fax: 254-776-2924

**PURPOSE OF THIS CHANGE ORDER:**

- Item 1: Design effort toward increasing the pavement width to accommodate bike lanes.  
 Item 2: Additional design effort to establish an alternate sanitary sewer alignment in the event the desired PUE easement can not be obtained.  
 Item 3: Additional survey services related to the design of the alternate sanitary sewer alignment.  
 Item 4: Additional survey services to develop metes & bounds for drainage and landscape easements.

ITEM NO.	UNIT	DESCRIPTION	UNIT PRICE	ORIGINAL QUANTITY	REVISED QUANTITY	ADDED COST
1	EA	Design effort related to pavement width	\$4,582.50	LS	LS	\$4,582.50
2	EA	Design effort to establish an alternate sanitary sewer alignment	\$2,200.00	LS	LS	\$2,200.00
3	EA	Survey services related to the alternate sewer alignment	\$2,280.00	LS	LS	\$2,280.00
4	EA	Survey services to develop metes & bounds for drainage and landscape easements	\$3,316.25	LS	LS	\$3,316.25
<b>TOTAL</b>						<b>\$12,378.75</b>

**THE NET AFFECT OF THIS CHANGE ORDER IS A 4.38% INCREASE.**

ORIGINAL CONTRACT AMOUNT	\$282,830.00	
Change Order No. 1	\$12,378.75	4.38% CHANGE
REVISED CONTRACT AMOUNT	\$295,208.75	4.38% TOTAL CHANGE

ORIGINAL CONTRACT TIME (final design)	60 Days
Change Order No. 1 Time Extension or Reduction	0 Days
REVISED CONTRACT TIME (final design)	60 Days

**APPROVED:**

A/E CONTRACTOR

Date

DIRECTOR OF FISCAL SERVICES

Date

CONSTRUCTION CONTRACTOR

Date

CITY ATTORNEY

Date

PROJECT ENGINEER

Date

CITY MANAGER

Date

CITY ENGINEER

Date

MAYOR

Date

DEPARTMENT DIRECTOR/ADMINISTRATOR

Date

CITY SECRETARY

Date

All items on this Change Order are acceptance by ratification for work already completed. This Change Order does not make any material changes to the terms of the contract.