

MITCHELL & MORGAN, LLP
511 University Dr. E., Suite 204
College Station, Texas 77840
Office (979) 260-6963
Fax (979) 260-3564

Veronica J.B. Morgan, P.E.
Managing Partner

Joel J. Mitchell, P.E.
Partner

Engineers & Constructors
Civil Engineering; Hydraulics; Hydrology;
Utility Planning & Design; Site Planning
& Design; Street Design; Subdivision
Planning & Design

July 21, 2003


City of College Station
Public Works
PO Box 9973
College Station, TX 77840
Attn: Laura Harris

Re: Wolf Pen Creek Trail

Dear Laura,

As you know, G-Creek Construction has exceeded the original completion date for the above referenced project. Our original scope for construction phase services anticipated a 210 day construction schedule. Because we have exceeded this by more than 2 ½ months we have reached our cap on construction phase services. We believe that the project should be completed within the next few months and that we should be able to perform all construction phase services on an hourly basis with an amount not to exceed \$3000. Please let us know if you have any questions.

Sincerely,



Veronica J.B. Morgan, P.E.
Managing Partner

Cc. File