

**CHANGE ORDER NO. 2**

Contract No. 02-122

DATE: 13 February 2004

P.O.# 020924 PROJECT: Greens Prairie Widening Project, ST0214

**OWNER:**City of College Station  
P.O. Box 9960  
College Station, Texas 77842**CONTRACTOR:**Epsilon Engineering, Inc.  
526 University Drive East, Ste 201-A Ph: (979) 764-9119  
College Station, TX 78703 Fax: (979) 764-9229**PURPOSE OF THIS CHANGE ORDER:**

The Forest Ridge Elementary Access Improvements Project is a westward extension of the Greens Prairie Road and Arrington Road Realignment Project, and it will provide dedicated left and right turn lanes into the proposed elementary school, slated for opening in August 2005.

This change order is to authorize the engineer to develop and/or revise the Plans, Specifications, and Estimates (PS&E) package for the Greens Prairie Road and Arrington Road Realignment Project for an additional pavement widening of Greens Prairie Road to four lanes. The fees for engineering and surveying total \$49,600.

ITEM NO	UNIT	DESCRIPTION	UNIT PRICE	ORIGINAL QUANTITY	REVISED QUANTITY	ADDED COST
A2	LS	Topographic Survey	\$2,700.00	0	1	\$2,700.00
B2	Is	P S & E	\$46,900.00	0	1	\$46,900.00
					TOTAL	\$49,600.00

THE NET AFFECT OF THIS CHANGE ORDER IS 11.3% INCREASE.

ORIGINAL CONTRACT AMOUNT	\$438,928.00	
Change Order No. 1	\$155,203.00	35.36% CHANGE
Change Order No. 2	\$49,600.00	11.30% CHANGE
REVISED CONTRACT AMOUNT	\$643,731.00	46.66% TOTAL CHANGE

ORIGINAL CONTRACT TIME	288 Days
Time Extension No. 1	210 Days
Time Extension No. 2	60 Days
Revised Contract Time	558 Days

**APPROVED**

<i>Michael A. Math</i>	2/16/04		
A/E CONTRACTOR	Date	DIRECTOR OF FISCAL SERVICES	Date
NA		<i>Carla A. Robinson</i>	
CONSTRUCTION CONTRACTOR	Date	CITY ATTORNEY	Date
<i>Leann Green</i>	2/16/04		
PROJECT MANAGER	Date	MAYOR	Date
<i>[Signature]</i>	2/16/04		
CITY ENGINEER	Date	CITY SECRETARY	Date
<i>[Signature]</i>	2/16/04		
DEPARTMENT DIRECTOR	Date	CITY MANAGER	Date