

P.O.# 000205 CHANGE ORDER NO. 2 DATE: June 25, 2004
 CONTRACT # 99-129 PROJECT DESCRIPTION: Lift Station #1 Gravity Sewer
 PROJECT # WFO401835/1

OWNER:
 City of College Station
 P.O. Box 9960
 College Station, Texas 77842

CONTRACTOR:
 Camp Dresser & McKee Inc.
 12357-A Riata Trace Parkway, Suite 210 Ph: 512-346-1100
 Austin, Texas 78727 Fax: 512-345-1483



PURPOSE OF THIS CHANGE ORDER:
 Item 1: Revise the design plans to accommodate a realignment through the Spring Creek CS Development, Ltd. property and to accept the force main flow from Lift Stations #2 & #3 instead of direct force main connection to the Spring Creek Trunkline thus saving approximately 1,000 linear feet of force main.

ITEM NO.	UNIT	DESCRIPTION	UNIT PRICE	ORIGINAL QUANTITY	REVISED QUANTITY	ADDED COST
1	EA	Professional Service Design Change	\$36,400.00	LS	LS	\$36,400.00
					TOTAL	\$36,400.00

THE NET AFFECT OF THIS CHANGE ORDER IS A 1.82% INCREASE.

ORIGINAL CONTRACT AMOUNT	\$2,000,940.00	
Change Order No. 1	(\$163,173.00)	(8.15)% CHANGE
Change Order No. 2	\$36,400.00	1.82% CHANGE
REVISED CONTRACT AMOUNT	\$1,874,167.00	(6.33)% TOTAL CHANGE

ORIGINAL CONTRACT TIME	300 Days
Change Order No. 1 Time Extension or Reduction	0 Days
Change Order No. 2 Time Extension or Reduction	0 Days
REVISED CONTRACT TIME	300 Days

APPROVED:		7/7/04		
A/E CONTRACTOR		Date	DIRECTOR OF FISCAL SERVICES	Date
N/A				
CONSTRUCTION CONTRACTOR		Date	CITY ATTORNEY	Date
		7/13/04		
PROJECT ENGINEER		Date	CITY MANAGER	Date
		7/13/04		
CITY ENGINEER		Date	MAYOR	Date
		7/13/04		
DEPARTMENT DIRECTOR/ADMINISTRATOR		Date	CITY SECRETARY	Date