

<b>CHANGE ORDER NO. 2</b>	Contact # 04-107	DATE: May 9, 2005
P.O.# 041266	PROJECT: Wolf Pen Creek Upper Trails, Drainage Improvements, and Parking Lot Project, SD-9901, WP-9903 & WP-9905	

<b>OWNER:</b>	<b>CONTRACTOR:</b>
City of College Station	JaCody, Inc.
P.O. Box 9960	10770 SH 30, Suite 400
College Station, Texas 77842	College Station, TX 77845
	Ph: (979) 774-5613
	Fax: (979) 774-5693

**PURPOSE OF THIS CHANGE ORDER:****A2. Additional of George Bush Drive Plaza Connection**

- T1. Addition of George Bush Drive Plaza, including sidewalks & appurtenances, excluding plantings, and irrigation system.
7. 5" Concrete Trail (Excavation, embankment, limestone base, shoulders) Reduction in unit price from \$62.00/SY to \$60.50/SY for substitution of cement stabilized subgrade for limestone base.
32. 3' Retaining Wall w/railing (Holleman Drive) - reduction in contract quantity.
62. Bald Cypress Tree (100 gal) - reduction in quantity.
63. Texas Pistache Tree (100 gal) - reduction in quantity.
65. Crape Myrtle - Centennial Spirit (30 gal) - reduction in quantity.
69. Nellie R. Stevens Holly (15 gal) - reduction in quantity.
70. Wedelia (1 gal) - reduction in quantity.
71. Maiden Grass (5 gal) - deleted from project.
72. Asian Jasmine (1 gal) - reduction in quantity.
- L1. Irrigation & Drainage Systems at George Bush Drive Plaza.
- L2. Crape Myrtle - Natchez (30 gal).
- L3. Cape Myrtle - Basham's Pink (30 gal).
- L4. Bermuda Grass Sod.
- L5. Lace Bark Elm - 5" Caliper (300 gal).
- L6. Chinese Fringe Tree (30 gal).
- L7. Crape Myrtle - Watermelon Red (30 gal).
- L8. Maiden Grass (1 gal).
- L9. Leatherleaf Viburnum (5 gal).
- L10. Variegated Japanese Silver Grass (1 gal).
- L11. Zebra Grass (1gal).
- L12. Mexican Heather (1 gal).
- L13. Asparagus Fern (1 gal).
79. Water fountain w/foundation - additional quantity.
85. Trail Mile Marker - additional quantity.
94. Persimmon Tree seedling (5 gal) - deleted from contract.
95. Native Pecan Tree seedling (5 gal) - deleted from contract.
96. Hickory Tree seedling (5 gal) - deleted from contract.
97. Containerized Seedling - Little Bluestem (1 gal) - deleted from contract per negotiations with USACE.
98. Containerized Seedling - Herbaceous Mimosa - deleted from contract per negotiations with USACE.
- M1. Containerized Seedling - Little Bluestem (1 gal) - plant price only - to be installed elsewhere by City forces.
- M2. Containerized Seedling - Herbaceous Mimosa - forfeited deposit.
- E1. George Bush Drive Plaza (conduit, wiring, lighting).
- D1. 5' Recessed Inlet
132. Standard Junction Box - additional quantity.
141. Hydromulch seeding - additional quantity.

**B2. Time Extension Only:** Rain Days granted in accordance with Section 22(3) for contract period from December 1, 2004 to March 31, 2005 (January 4, 2005; February 7, 2005; March 1, 2005; and April 6, 2005 letters to contractor). Rain days to be granted = 5 days.


\*\*\*\*\* (Please use accounting information at end of this change order.) \*\*\*\*\*

ITEM NO	UNIT	DESCRIPTION	UNIT PRICE	ORIGINAL QUANTITY	REVISED QUANTITY	ADDED COST
T1	LS	George Bush Drive Plaza (w/ sidewalks & appurtenances)				\$112,449.00
7	SY	5" Concrete Trail	\$62.00	4381	0	(\$271,622.00)
7	SY	5" Concrete Trail	\$60.50	0	4381	\$265,050.50
32	LF	3' Retaining Wall w/railing	\$202.55	75	58	(\$3,443.35)
62	EA	Bald Cypress Tree (100 gal)	\$577.50	42	38	(\$2,310.00)
63	EA	Texas Pistache Tree (100 gal)	\$770.00	7	3	(\$3,080.00)
65	EA	Crape Myrtle - Centennial Spirit	\$198.00	17	11	(\$1,188.00)
69	EA	Nellie R. Stevens Holly (1 gal)	\$88.00	141	129	(\$1,056.00)
70	EA	Wedelia (1 gal)	\$5.23	23	8	(\$78.45)
71	EA	Maiden Grass (5 gal)	\$24.75	22	0	(\$544.50)
72	EA	Asian Jasmine (1 gal)	\$2.46	286	211	(\$184.50)
L1	LS	Irrigation & Drainage System @ Geo. Bush Drive Plaza Area	\$4,867.50	0	1	\$4,867.50
L2	EA	Crape Myrtle - Natchez	\$215.00	0	4	\$860.00
L3	EA	Crape Myrtle - Basham's Pink	\$210.00	0	2	\$420.00
L4	SY	Bermuda Grass Sod	\$2.80	0	262	\$733.60
L5	EA	Lace Bark Elm (300 gal)	\$907.50	0	6	\$5,445.00
L6	EA	Chinese Fringe Tree (30 gal)	\$236.50	0	4	\$946.00
L7	EA	Crape Myrtle - Watermelon Red	\$215.00	0	2	\$430.00
L8	EA	Maiden Grass (1 gal)	\$6.35	0	8	\$50.80
L9	EA	Leatherleaf Viburnum (5 gal)	\$34.00	0	8	\$272.00
L10	EA	Variegated Japanese Silver Grass	\$7.42	0	8	\$59.36
L11	EA	Zebra Grass (1 gal)	\$7.42	0	18	\$133.56
L12	EA	Mexican Heather (1 gal)	\$6.35	0	79	\$501.65
L13	EA	Asparagus Fern (1 gal)	\$6.35	0	8	\$50.80
79	EA	Water fountain w/foundation	\$3,500.00	3	4	\$3,500.00
85	EA	Trail Mile Marker	\$1,700.00	3	4	\$1,700.00
94	EA	Persimmon Tree (5 gal)	\$35.75	14	0	(\$500.50)
95	EA	Native Pecan Tree (5 gal)	\$26.40	15	0	(\$396.00)
96	EA	Hickory Tree (5 gal)	\$35.75	15	0	(\$536.25)
97	EA	Little Bluestem seedling	\$3.90	9500	0	(\$37,050.00)
98	EA	Herbaceous Mimosa seedling	\$4.35	9500	0	(\$41,325.00)
M1	EA	Little Bluestem seedling	\$3.36	0	9500	\$31,875.50
M2	LS	Herbaceous Mimosa deposit	\$10,331.25	0	1	\$10,331.25
E1	LS	George Bush Dr Plaza Electrical	\$21,504.00	0	1	\$21,504.00
D1	EA	5' Recessed Inlet	\$3,800.00	0	1	\$3,800.00
132	EA	Standard Junction Box	\$3,080.00	1	3	\$6,160.00
141	SY	Hydromulch seeding	\$3.66	90	850	\$2,781.60
<b>TOTAL</b>						<b>\$110,607.57</b>

THE NET AFFECT OF THIS CHANGE ORDER IS A 5.64% INCREASE.

ORIGINAL CONTRACT AMOUNT	\$2,047,786.25		
Change Order No. 1	\$4,901.00	0.24%	CHANGE
Change Order No. 2	\$110,607.57	5.40%	CHANGE
<b>REVISED CONTRACT AMOUNT</b>	<b>\$2,163,294.82</b>	<b>5.64%</b>	<b>TOTAL CHANGE</b>
ORIGINAL CONTRACT DESIGN TIME	300 Days		
Time Extension No. 1	7 Days		
Time Extension No. 2	95 Days		
<b>Revised Contract Design Time</b>	<b>402 Days</b>		
SUBSTANTIAL COMPLETION DATE	31-Aug-05		
Revised Substantial Completion Date	12-Dec-05		

APPROVED

 AVE CONTRACTOR	Date	DIRECTOR OF FISCAL SERVICES	Date
 CONSTRUCTION CONTRACTOR	5/13/05	 CITY ATTORNEY	Date
 PROJECT MANAGER	5/13/05	MAYOR	Date
 CITY ENGINEER	5/13/05	CITY SECRETARY	Date
 DEPARTMENT DIRECTOR	05/13/05	CITY MANAGER	Date