

CHANGE ORDER NO. 1      DATE: Septembr 29, 2005  
 CONTRACT #05-194      PROJECT DESCRIPTION: Wolf Pen Creek Multi-purpose  
 P.O.# 050811      PROJECT #PK0601      Buildings

OWNER:      CONTRACTOR:  
 City of College Station      Patterson Architects      Ph: (979) 775-6036  
 P.O. Box 9960      701 South Texas Avenue  
 College Station, Texas 77842      Bryan, Texas      Fax:

PURPOSE OF THIS CHANGE ORDER:  
 Item 1: Additional design fees for a separate performer support building.  
 Item 2:  
 Item 3:

ITEM NO.	UNIT	DESCRIPTION	UNIT PRICE	ORIGINAL QUANTITY	REVISED QUANTITY	ADDED COST
1		Additional Design Fees	\$			\$27,700
2			\$			
3			\$			



THE NET AFFECT OF THIS CHANGE ORDER IS A \$27,700 (Increase).

ORIGINAL CONTRACT AMOUNT      \$ 62,000  
 Change Order No. 1      \$ 27,700      44.7 % of Original Contract Amount  
 Change Order No. 2      \$                      \_\_\_\_\_ % of Original Contract Amount  
 Change Order No. 3      \$                      \_\_\_\_\_ % of Original Contract Amount  
 REVISED CONTRACT AMOUNT      \$ 89,700

ORIGINAL CONTRACT TIME      120 Days  
 Change Order No. 1 Time Extension      120 Days  
 Change Order No. 2 Time Extension or Reduction      Days  
 Change Order No. 3 Time Extension or Reduction      Days  
 REVISED CONTRACT TIME      240 Days

ORIGINAL SUBSTANTIAL COMPLETION DATE      October 31, 2005  
 REVISED SUBSTANTIAL COMPLETION DATE      February 28, 2006

APPROVED:

	<u>9/30/05</u>	_____ Date	_____ Date
A/E CONTRACTOR			DIRECTOR OF FISCAL SERVICES
N/A			
CONSTRUCTION CONTRACTOR			CITY ATTORNEY
			_____ Date
PROJECT MANAGER			CITY MANAGER
N/A			_____ Date
CITY ENGINEER			MAYOR
	<u>Sept 30, 05</u>	_____ Date	_____ Date
DEPARTMENT DIRECTOR/ ADMINISTRATOR			CITY SECRETARY