

CHANGE ORDER NO. 1 Contract No. 02-057 DATE: 11/11/2005

P.O.# 020811 PROJECT: Dartmouth Drive Extension Project, Project No. ST-0211

<b>OWNER:</b> City of College Station P.O. Box 9960 College Station, Texas 77842	<b>CONTRACTOR:</b> Mitchell & Morgan, L.L.P. 511 University Dr. Suite 204 College Station, Texas 77840	Ph: (979) 260 - 6963 Fax: (979) 260 - 3564
---	---	---

**PURPOSE OF THIS CHANGE ORDER:**  
A. Increase in scope of services to include redesign of project elements

ITEM NO	UNIT	DESCRIPTION	UNIT PRICE	ORIGINAL QUANTITY	REVISED QUANTITY	ADDED COST
1	LS	Additional geotechnical services and design fees related to borrow pit redesign and investigation of suitability of "lake" feature	\$1,000.00	0	1	\$1,000.00
2	LS	Additional design fees in order to meet the FEMA required zero rise requirement and USACOE nationwide permit requirements for new bridge design (agency review fees are not included)	\$2,300.00	0	1	\$2,300.00
3	LS	Additional design fees to redesign street, bridge, drainage, water, wastewater, striping and signage plan, and pavement cross-section elements	\$37,000.00	0	1	\$37,000.00
					TOTAL	\$40,300.00



THE NET AFFECT OF THIS CHANGE ORDER IS A 26.87% INCREASE.

ORIGINAL CONTRACT AMOUNT	\$150,000.00	
Change Order No. 1	\$40,300.00	26.87% CHANGE
REVISED CONTRACT AMOUNT	\$190,300.00	26.87% TOTAL CHANGE

ORIGINAL CONTRACT DESIGN TIME	180 Days
Change Order No. 1	60 Days
Revised Contract Design Time	240 Days

SUBSTANTIAL COMPLETION DATE	N/A
Revised Substantial Completion Date	N/A

APPROVED

	11/11/05	
_____ A/E CONTRACTOR		_____ CITY ATTORNEY
_____ CONSTRUCTION CONTRACTOR		_____ DIRECTOR OF FISCAL SERVICES
_____ PROJECT ENGINEER		_____ MAYOR
_____ CITY ENGINEER		_____ CITY SECRETARY
_____ DEPARTMENT DIRECTOR		_____ CITY MANAGER