

P.O.#040488 CHANGE ORDER NO. 2 DATE: November 22, 2005
 CONTRACT # 03-139 PROJECT DESCRIPTION: Design of sanitary sewer lines to
 PROJECT # SCWOC serve newly annexed areas.

OWNER: CONTRACTOR:
 City of College Station Mitchell & Morgan LLP Ph:979-260-6963
 P.O. Box 9960 511 University Drive Ste 204
 College Station, Texas 77842 College Station, TX 77840 Fax:979-260-3564

PURPOSE OF THIS CHANGE ORDER:
 Item 1: Redesign line along route to accommodate line location concerns on private property.







ITEM NO.	UNIT	DESCRIPTION	UNIT PRICE	ORIGINAL QUANTITY	REVISED QUANTITY	ADDED COST
1	EA		\$3,200.00			\$3,200.00

THE NET AFFECT OF THIS CHANGE ORDER IS A 21% INCREASE ↑

ORIGINAL CONTRACT AMOUNT \$ 203,445.00
 Change Order No. 1 \$ 39,400.00
 REVISED CONTRACT AMOUNT \$ 210,745.00
 Change order No. 2 \$ 3,200.00 1.5 % of Revised Contract Amount
 REVISED CONTRACT AMOUNT \$ 213,945.00 21 % Net Cumulative Effect over Original Contract Amount

ORIGINAL CONTRACT TIME (Final Design) 240 Days
 Change Order No. 1 Time Extension 30 Days
 REVISED CONTRACT TIME 275 Days
 Change Order No. 1 Time Extension 30 Days
 REVISED CONTRACT TIME (Final Design) 305 Days

APPROVED:

	<u>28 Nov 05</u>		
A/E CONTRACTOR	Date	DIRECTOR OF FISCAL SERVICES	Date
			
CONSTRUCTION CONTRACTOR	Date	CITY ATTORNEY	Date
	<u>11/29/05</u>		
PROJECT ENGINEER	Date	CITY MANAGER	Date
			
CITY ENGINEER	Date	MAYOR	Date
	<u>11/28/05</u>		
DEPARTMENT DIRECTOR/ADMINISTRATOR	Date	CITY SECRETARY	Date