

P.O.#060095	CHANGE ORDER NO. 1 CONTRACT # 05-253 PROJECT # WF0379197/ WF0352094	DATE: September 29, 2005 PROJECT DESCRIPTION: Construct 18-in water main along Barron Rd from Victoria to Wellborn Rd. Construct 18-in water main along Rock Prairie Rd from Stonebrook to Greens Prairie. Connect customers in CSU CCN to new line.
-------------	--	---

OWNER: City of College Station P.O. Box 9960 College Station, Texas 77842	CONTRACTOR: Elliott Construction Ltd PO Box 510 Wellborn, TX 77881	Ph:979-690-7071 Fax:979-690-7152
--	---	-------------------------------------

PURPOSE OF THIS CHANGE ORDER: Reimburse contractor for on-site adjustments to utility construction and installation of PRVs on domestic water taps.



- Item 1: Uncased 18-in bore under "new" BVSMA landfill driveway, sign and landscaping.
- Item 2: Additional cased bore for 18-in water line under existing gas lines.
- Item 3: Install 3/4-in Pressure Reducing Valves after water meter

ITEM NO.	UNIT	DESCRIPTION	UNIT PRICE	ORIGINAL QUANTITY	REVISED QUANTITY	ADDED COST
1	L.F.	18-in bore	\$121.00	0	385	\$46,585.00
2	L.F.	18-in bore cased bore	\$277.00	335	383	\$13,296.00
3	E.A.	Install 3/4 PRV on service line	\$110.00	0	70	\$7,700.00
Total						\$67,581.00

THE NET AFFECT OF THIS CHANGE ORDER IS A 3.3% INCREASE ↑

ORIGINAL CONTRACT AMOUNT	\$ 2,052,658.00
Change Order No. 1	\$ 67,581.00
REVISED CONTRACT AMOUNT	\$ 2,120,239.00
ORIGINAL CONTRACT TIME	120 Days
Change Order No. 1 Time Extension	10 Days
REVISED CONTRACT TIME	130 Days

APPROVED:

 _____ A/E CONTRACTOR	01/03/06 _____ Date	_____ DIRECTOR OF FISCAL SERVICES	_____ Date
 _____ CONSTRUCTION CONTRACTOR	12-21-05 _____ Date	 _____ CITY ATTORNEY	_____ Date
 _____ PROJECT ENGINEER	12/20/05 _____ Date	_____ CITY MANAGER	_____ Date
 _____ CITY ENGINEER	12/4/04 _____ Date	_____ MAYOR	_____ Date
 _____ DEPARTMENT DIRECTOR/ADMINISTRATOR	12/20/05 _____ Date	_____ CITY SECRETARY	_____ Date