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Item:  Consideration and possible action on Change Order #3 for the construction of the Eastgate Residential Utility Replacement (Project SS-9814) to Texcon Contractors, Inc. in the amount of $64,295.00.
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Item Summary:  This item is to approve Change Order #3 to the contract with Texcon Contractors, Inc. for the construction of the Eastgate Residential Utility Replacement.  This Change Order provides for the construction of sections of a sanitary sewer main that were scheduled in the Eastgate Utility Master Plan for replacement during a later phase of this project.  Replacement of this main is necessary at this time because of the scheduled abandonment of the sewer main that these services are connected.



Item Background:  A contract for $663,710.50 was awarded to Texcon Contractors, Inc. by the City Council on October 22, 1998 for the construction of the water and sanitary sewer mains serving portions of the Eastgate Area.  Change Orders #1 and #2 for respective amounts of $1,080.00 and $3,252.00 have been approved by staff for items that could not have been anticipated during the project design.
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Budgetary and Financial Summary:  Approval of Change Order #3 will bring the contract amount of Texcon Contractors, Inc. to $732,337.50.  Funding for this Change Order is available for other phases of the Eastgate Residential Utility Replacement.
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Staff Recommendation:  Staff recommends approval of Change Order #3 to the Texcon Contractors, Inc. construction contract.
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Council Action Options:

1.  Approval.

2.  Rejection.



Supporting Materials:

1. Change Order.


