
CHANGE ORDER NO. 2
DATE:   10-8-99



CONTRACT # 
PROJECT DESCRIPTION:   

P.O.#  990173
PROJECT # (multiple)
Electrical Engineering Services





OWNER: 
CONTRACTOR:






City of College Station
McCord Engineering
Ph: 409-764-8356

P.O. Box 9960
P.O. Box 10047


College Station, Texas  77842
College Station, Texas 77842
Fax:



PURPOSE OF THIS CHANGE ORDER:

Item 1:
Increase P.O. amount to cover:  annexation projects to takeover of Bryan Texas Utilities electircal

Facilities within the City limits of College Station, provide right of way acquisition for Public Works, substation addition and power supply contract negotiations. 

Item 2:


Item 3:


ITEM NO.
UNIT
DESCRIPTION
UNIT

PRICE
ORIGINAL

QUANTITY
REVISED

QUANTITY
ADDED

COST

1


$ 




2


$




3


$







THE NET AFFECT OF THIS CHANGE ORDER IS A 
16.7%
  (Increase or Decrease).





ORIGINAL CONTRACT AMOUNT
$450,000.00


Change Order No. 1
$100,000.00
22
 % of Original Contract Amount

Change Order No. 2
$75,000.00
16.7 
 % of Original Contract Amount

Change Order No. 3
$

 % of Original Contract Amount

REVISED CONTRACT AMOUNT
$625,000.00






ORIGINAL CONTRACT TIME

Days

Change Order No. 1 Time Extension or Reduction

Days

Change Order No. 2 Time Extension or Reduction

Days

Change Order No. 3 Time Extension or Reduction

Days

REVISED CONTRACT TIME

Days





ORIGINAL SUBSTANTIAL COMPLETION DATE
9-30-99


REVISED SUBSTANTIAL COMPLETION DATE









APPROVED:

















INSPECTOR
Date

DEPARTMENT DIRECTOR/ ADMINISTRATOR
Date

















CONTRACTOR
Date

CITY ATTORNEY
Date

















PROJECT ENGINEER
Date

DIRECTOR OF FISCAL SERVICES
Date

















CITY ENGINEER
Date

CITY MANAGER
Date













