
CHANGE ORDER NO. 3
DATE: November 16, 2001


CONTRACT # 010584
PROJECT DESCRIPTION: Janitorial Service

P.O.#
PROJECT #  N/A 






OWNER:
CONTRACTOR:



Steve Taylor


City of College Station
Professional Floor Services
Ph: 776-4211

P.O. Box 9960
PO Box 4530


College Station, Texas  77842
Bryan, Texas 77805
Fax: 822-8084



PURPOSE OF THIS CHANGE ORDER:

Item 1:
Add Janitorial Service for BVSWMA Offices (Landfill)

Item 2:
Add Janitorial Service for Carter Creek Waste Water Treatment Plant

Item 3:


ITEM NO.
UNIT
DESCRIPTION
UNIT

PRICE
ORIGINAL

QUANTITY
REVISED

QUANTITY
ADDED

COST

1

Janitorial cleaning of offices 
$ 


$ 1,950.00

2

Janitorial cleaning of offices
$


$ 1,950.00

3


$







THE NET AFFECT OF THIS CHANGE ORDER IS A 
$3900
  (Increase ).





ORIGINAL CONTRACT AMOUNT
$ 138,276.00


Change Order No. 1
$    12,201.00
         9
 % of Original Contract Amount

Change Order No. 2
$    17,975.00
       13
 % of Original Contract Amount

Change Order No. 3
$       3900.00
         3
 % of Original Contract Amount

REVISED CONTRACT AMOUNT
$ 172,352.00






ORIGINAL CONTRACT TIME

Days

Change Order No. 1 Time Extension or Reduction

Days

Change Order No. 2 Time Extension or Reduction

Days

Change Order No. 3 Time Extension or Reduction

Days

REVISED CONTRACT TIME

Days





ORIGINAL SUBSTANTIAL COMPLETION DATE
Contract Starts 
March 1,2001

REVISED SUBSTANTIAL COMPLETION DATE
Contract ends
Febuary 28, 2002





APPROVED:

















A/E CONTRACTOR
Date

CITY ATTORNEY
Date

















CONSTRUCTION CONTRACTOR
Date

DIRECTOR OF FISCAL SERVICES
Date

















PROJECT ENGINEER
Date

CITY MANAGER
Date

















CITY ENGINEER
Date

MAYOR
Date

















DEPARTMENT DIRECTOR/ ADMINISTRATOR
Date

CITY SECRETARY
Date

