CHANGE ORDER WNO. 1 DATE: 05/08/03

CONTRACT #03-032 PROJECT DESCRIPTION: Websile Redesign
P.0.%# 030533 PROJECT #
OWNER: CONTRACTOR: Vislon internel, Inc,
2530 Wilshire Bivd
City of College Statian Second Floor Fh: 888.263.8847
P.O. Box 2960 Santa Maonica, CA
College Station, Texas 77842 ; _ 80403  Fax: 310856.3130

PURFOSE OF THIS CHANGE ORDER;
llem 1: Enhance current website redesign services to Include Electronic Bidding with AES encryption

llemn 2:

Item 3;
ITEM NO. UuNIT DESCRIPTION UNIT ORIGINAL | REVISED ADDED
PRICE | QUANTITY | QUANTITY COST
1 Tatal Electronic Bidding funclionality $ 11,500 511,500
2 b
3 | §
THE NET AFFECT OF THIS CHANGE ORDER IS A §11.500 Increase.
ORIGINAL CONTRACT AMOUNT § 47.500.00
Change Order No. 1 $ 11,500.00 24% of Original Contract Amount
REVISED CONTRACT AMOUNT $ 59.000.00
ORIGINAL CONTRACT TIME Days
Change Order No. 1 Time Extension or Reduction 2 Days
Change Order No. 2 Time Extension ar Reduction Days
Change Order No. 3 Time Extension or Reduction Days
REVISED CONTRACT TIME Days
ORIGINAL SUBSTANTIAL COMPLETION DATE 9/30/03

REVISED SUBSTANTIAL COMPLETION DATE

APPROVED:
N/A
AJE CONTRACTOR Data Date
2, %——\' 5/}? /a b
CONTRACTOR Date Date
PROJECT ENGINEER Date  CITY MANAGER Dals
CITY ENGINEER Date MAYOR Date
DEPARTMENT DIRECTOR/ ADMINIS TRATOR Date CITY SECRETARY Date
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