
CHANGE ORDER NO. 3 Contract No. 02-025 DATE: 0911 512005 
P.O.# 031 185 PROJECT: Texas Avenue Utility Relocation Project, Project No. SS-0003NVT-9804 
................................................ . . ........................... :............. :. ..:.:.:.:.:.:. . .  . . . . . . . . . . . . . . . . . . .  . ............. .............. ...................... . . . . . . . . . . . . . . . . . . .  . . . . . .  ..................... . . . . . . . . . .  . . .  ,...,: :_:_: :,:,:,: :.:.,:: :,:,:,: :,:,. .............................. ............................................................................................................................. ..................... 

OWNER: CONTRACTOR: 
City of College Station Mitchell & Morgan, L.L.P. 
P.O. Box 9960 51 1 University Dr. Suite 204 Ph: (979) 260 - 6963 
College Station, Texas 77842 College Station, Texas 77840 Fax: (979) 260 - 3564 
PLIRPOSE OF THlS CHANGE ORDER: 
A. Design fee adjustment 

All costs associated with storm 
sewer and sanitary sewer design 

1 LS conflict ($1,133.30) 0 1 ($1,133.30) 
All costs associated with additional 
survey work for public utility 
easements between Harvey and 

2 LS Dominik $1,320.00 0 1 $1,320.00 

. . . . . . . . . . . . . . . . .  . . . . . . . . . .  . . ..... . ............... ......... .......... . . . . . . . . . . . .  . . . . .  . . . . ...... . . . . . . . . . . . . . . . . . . . . . . . . .  
TOTAL $186.70 

: :...... :._ : ................................. :.:_:_: ...,:.:.:.:.: ...................................................... ..:.:.:.::.:.::.:.: ..:.:.:.:_:_:._.:: ::.: :::::.:.:.: 
. . : .  ..:.:.:.:.:.:.:.:.:.:_:.:.:.:.:::.y:.::::::: . . . . . . . . . .  . . . . . . .  : . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  ..................... :.:.:.::::: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . .  

. . .  . . . . . . . . . . . . .  .............................. j.....j.liiiii.ji...i...jjj.j........ THE NET ....................... AFFECT OF .. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  THIS CHANGE ORDER . . .  IS A 0.1 I%'INCREASE. ............... . . . . . . . .  ..:.:.:.:.:.:.: . . ...................................... . . . . . . .  ............................................. ........................................ . . . . . . . . . . . . . . . .  . . . . . . . . . . . .  . . . . .  ..:.:.:.:.:.:.:.. . (  -:_ :,:::::::: ....................................................... :.:...: ............................................ . . 

ORIGINAL CONTRACT AMOUNT $170,000.00 
Change Order No. 1 $30,120.00 17.72% CHANGE 
Change Order No. 2 $10,000.00 5.88% CHANGE 
Change Order No. 3 $1 86.70 0.11% CHANGE 
REVISED CONTRACT AMOUNT $21 0,306.70 23.71 % TOTAL CHANGE 

ORIGINAL CONTRACT DESIGN TIME 210 Days 
Change Order No. 1 60 Days 
Change Order No. 2 0 Days 
Change Order No. 3 0 Days 
Revised Contract Design Time 270 Days 

SUBSTANTIAL COMPLETION DATE NIA 
R e v i M  Substantial Completion Date NIA 

. . . .  . . . . . . . . .  ............................................................................... ... .... ...................................... . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  ......................................................... :.:,:,::. :.:.:.:.:.:.:.:.:( ..................... . . . . . . . . . . . . . . . . . . . . . . . . . . .  : . .  ..:.: 

q\lb!o5 M~ ff $AADM) 
ClTY ATTORNEY 

CONSTRUCTION CONTRACTOR DIRECTOR OF FISCAL SERVICES 

PROJECT MANAGER MAYOR 

CITY ENGINEER CITY SECRETARY 

DEPARTMENT DIRECTOR CITY MANAGER 
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