



P.O.# 991137	CHANGE ORDER NO. 2 CONTRACT # PROJECT # BV9508	DATE: September 26, 2002 PROJECT DESCRIPTION: New Landfill Permit Contract																			
<table style="width: 100%;"> <tr> <td style="width: 50%;">OWNER:</td> <td style="width: 50%;">CONTRACTOR:</td> </tr> <tr> <td>City of College Station P.O. Box 9960 College Station, Texas 77842</td> <td>HDR Engineering, Inc. 17,111 Preston Road, Suite 200 Dallas, Texas 75248-1230 Ph: (972) 960-4400 Fax: (972) 960-4471</td> </tr> </table>			OWNER:	CONTRACTOR:	City of College Station P.O. Box 9960 College Station, Texas 77842	HDR Engineering, Inc. 17,111 Preston Road, Suite 200 Dallas, Texas 75248-1230 Ph: (972) 960-4400 Fax: (972) 960-4471															
OWNER:	CONTRACTOR:																				
City of College Station P.O. Box 9960 College Station, Texas 77842	HDR Engineering, Inc. 17,111 Preston Road, Suite 200 Dallas, Texas 75248-1230 Ph: (972) 960-4400 Fax: (972) 960-4471																				
PURPOSE OF THIS CHANGE ORDER:																					
Item 1: Increase Contract amount from \$1,313,128.41 to not to exceed \$1,463,128.41																					
Item 2:																					
Item 3:																					
ITEM NO.	UNIT	DESCRIPTION	UNIT PRICE	ORIGINAL QUANTITY	REVISED QUANTITY	ADDED COST															
1			\$																		
2			\$																		
3			\$																		
THE NET AFFECT OF THIS CHANGE ORDER IS A \$150,000.00 Increase.																					
<table style="width: 100%;"> <tr> <td style="width: 40%;">ORIGINAL CONTRACT AMOUNT</td> <td style="width: 20%;">\$ 854,128.41</td> <td style="width: 40%;"></td> </tr> <tr> <td>Change Order No. 1</td> <td>\$ 459,000.00</td> <td style="text-align: right;">53.7 % of Original Contract Amount</td> </tr> <tr> <td>Change Order No. 2</td> <td>\$ 150,000.00</td> <td style="text-align: right;">71.3 % of Original Contract Amount</td> </tr> <tr> <td>Change Order No. 3</td> <td>\$</td> <td style="text-align: right;">% of Original Contract Amount</td> </tr> <tr> <td>REVISED CONTRACT AMOUNT</td> <td>\$1,463,128.41</td> <td></td> </tr> </table>							ORIGINAL CONTRACT AMOUNT	\$ 854,128.41		Change Order No. 1	\$ 459,000.00	53.7 % of Original Contract Amount	Change Order No. 2	\$ 150,000.00	71.3 % of Original Contract Amount	Change Order No. 3	\$	% of Original Contract Amount	REVISED CONTRACT AMOUNT	\$1,463,128.41	
ORIGINAL CONTRACT AMOUNT	\$ 854,128.41																				
Change Order No. 1	\$ 459,000.00	53.7 % of Original Contract Amount																			
Change Order No. 2	\$ 150,000.00	71.3 % of Original Contract Amount																			
Change Order No. 3	\$	% of Original Contract Amount																			
REVISED CONTRACT AMOUNT	\$1,463,128.41																				
<table style="width: 100%;"> <tr> <td style="width: 50%;">ORIGINAL CONTRACT TIME</td> <td style="width: 50%;">Days</td> </tr> <tr> <td>Change Order No. 1 Time Extension or Reduction</td> <td>Days</td> </tr> <tr> <td>Change Order No. 2 Time Extension or Reduction</td> <td>Days</td> </tr> <tr> <td>Change Order No. 3 Time Extension or Reduction</td> <td>Days</td> </tr> <tr> <td>REVISED CONTRACT TIME</td> <td>Days</td> </tr> </table>							ORIGINAL CONTRACT TIME	Days	Change Order No. 1 Time Extension or Reduction	Days	Change Order No. 2 Time Extension or Reduction	Days	Change Order No. 3 Time Extension or Reduction	Days	REVISED CONTRACT TIME	Days					
ORIGINAL CONTRACT TIME	Days																				
Change Order No. 1 Time Extension or Reduction	Days																				
Change Order No. 2 Time Extension or Reduction	Days																				
Change Order No. 3 Time Extension or Reduction	Days																				
REVISED CONTRACT TIME	Days																				
ORIGINAL SUBSTANTIAL COMPLETION DATE																					
REVISED SUBSTANTIAL COMPLETION DATE																					
APPROVED:																					
 _____ A/E CONTRACTOR		9/3/02 _____ Date		_____ DIRECTOR OF FISCAL SERVICES		_____ Date															
_____ CONSTRUCTION CONTRACTOR		_____ Date		_____ CITY ATTORNEY		_____ Date															
_____ PROJECT ENGINEER		_____ Date		_____ CITY MANAGER		_____ Date															
_____ CITY ENGINEER		_____ Date		_____ MAYOR		_____ Date															
 _____ DEPARTMENT DIRECTOR/ADMINISTRATOR		9/11/02 _____ Date		_____ CITY SECRETARY		_____ Date															