




In Legal 8/6/03

P.O. # 020924	CHANGE ORDER NO.1 CONTRACT # 02-122 PROJECT #ST0214	DATE: August 11, 2003 PROJECT DESCRIPTION: Greens Prairie Widening Project				
OWNER: City of College Station P.O. Box 9960 College Station, Texas 77842		CONTRACTOR: EPSILON ENGINEERING INC. 809 E. UNIVERSITY DRIVE SUITE 220-B College Station, Texas 77840 Ph: 979 691-8616 Fax: 979 691-8936				
PURPOSE OF THIS CHANGE ORDER: Item 1: Increase the scope of the design services to include the design of a realignment of a portion of Greens Prairie Road and a proposed portion of Arrington Road on the west side of HWY 6 Item 2: Item 3:						
ITEM NO.	UNIT	DESCRIPTION	UNIT PRICE	ORIGINAL QUANTITY	REVISED QUANTITY	ADDED COST
1	Each	Site condition determination - Subconsultants	\$21,400.00	0	1	\$21,400.00
2	Each	Plans, Specifications & Estimates	\$115,254.00			
3	Each	Construction assistance	\$16,799.00			
4	Each	Miscellaneous	\$1,750.00			
THE NET AFFECT OF THIS CHANGE ORDER IS A <u>\$155,203.00</u> (Increase or Decrease).						
ORIGINAL CONTRACT AMOUNT		\$438,928.00				
Change Order No. 1		\$155,254.00		26.2 % of Original Contract Amount		
Change Order No. 2		\$		% of Original Contract Amount		
Change Order No. 3		\$		% of Original Contract Amount		
REVISED CONTRACT AMOUNT		\$594,182.00				
ORIGINAL CONTRACT TIME		Days				
Change Order No. 1 Time Extension or Reduction		Days				
Change Order No. 2 Time Extension or Reduction		Days				
Change Order No. 3 Time Extension or Reduction		Days				
REVISED CONTRACT TIME		Days				
ORIGINAL SUBSTANTIAL COMPLETION DATE						
REVISED SUBSTANTIAL COMPLETION DATE						
APPROVED: <div style="display: flex; justify-content: space-between; margin-top: 10px;"> <div style="width: 45%;">  A/E CONTRACTOR <div style="text-align: right; margin-top: 10px;"> 8/4/03 Date </div> </div> <div style="width: 45%;">  DIRECTOR OF FISCAL SERVICES <div style="text-align: right; margin-top: 10px;"> 8/5/03 Date </div> </div> </div> <div style="display: flex; justify-content: space-between; margin-top: 10px;"> <div style="width: 45%;"> N/A CONSTRUCTION CONTRACTOR <div style="text-align: right; margin-top: 10px;"> Date </div> </div> <div style="width: 45%;">  CITY ATTORNEY <div style="text-align: right; margin-top: 10px;"> 8/6/03 Date </div> </div> </div> <div style="display: flex; justify-content: space-between; margin-top: 10px;"> <div style="width: 45%;"> PROJECT ENGINEER <div style="text-align: right; margin-top: 10px;"> Date </div> </div> <div style="width: 45%;"> CITY MANAGER <div style="text-align: right; margin-top: 10px;"> Date </div> </div> </div> <div style="display: flex; justify-content: space-between; margin-top: 10px;"> <div style="width: 45%;"> CITY ENGINEER <div style="text-align: right; margin-top: 10px;"> Date </div> </div> <div style="width: 45%;"> MAYOR <div style="text-align: right; margin-top: 10px;"> Date </div> </div> </div>						