

CHANGE ORDER NO. 5 DATE: November 23, 2004  
 CONTRACT # PROJECT DESCRIPTION: New Landfill Permit Contract  
 P.O. #991137 PROJECT #BV9508

OWNER: City of College Station  
 P.O. Box 9960  
 College Station, Texas 77842

CONTRACTOR: HDR Engineering, Inc.  
 17,111 Preston Road, Suite 200  
 Dallas, Texas 75248-1230

Ph: (972) 960-4400  
 Fax: (972) 960-4471

PURPOSE OF THIS CHANGE ORDER:

- Item 1: Increase Contract amount from \$854,128.41 to not to exceed \$1,313,128.41
- Item 2: Increase Contract amount from \$1,313,128.41 to not to exceed \$1,463,128.41
- Item 3: Increase Contract amount from \$1,463,128.41 to not to exceed \$1,538,128.41
- Item 4: Increase Contract amount from \$1,538,128.41 to not to exceed \$1,738,128.41
- Item 5: Increase Contract amount from \$1,738,128.41 to not to exceed \$1,793,128.41

ITEM NO.	UNIT	DESCRIPTION	UNIT PRICE	ORIGINAL QUANTITY	REVISED QUANTITY	ADDED COST
1			\$			
2			\$			

THE NET AFFECT OF THIS CHANGE ORDER IS A \$55,000 Increase.

ORIGINAL CONTRACT AMOUNT	\$ 854,128.41	
Change Order No. 1	\$ 459,000.00	34.9% of Original Contract Amount
Change Order No. 2	\$ 150,000.00	10.2% of Original Contract Amount
Change Order No. 3	\$ 75,000.00	05.1% of Original Contract Amount
Change Order No. 4	\$ 200,000.00	13.0% of Original Contract Amount
Change Order No. 5	\$ 55,000.00	03.1% of Original Contract Amount
REVISED CONTRACT AMOUNT	\$ 1,793,128.41	

<b>ORIGINAL CONTRACT TIME</b>	<b>Days</b>
Change Order No. 1 Time Extension or Reduction	Days
Change Order No. 2 Time Extension or Reduction	Days
Change Order No. 3 Time Extension or Reduction	Days
<b>REVISED CONTRACT TIME</b>	<b>Days</b>

ORIGINAL SUBSTANTIAL COMPLETION DATE  
 REVISED SUBSTANTIAL COMPLETION DATE

APPROVED:

<u>Merrill D. Pearson, P.E.</u> A/E CONTRACTOR	<u>10/26/04</u> Date	<u>Carla A. Robertson</u> CITY ATTORNEY	_____ Date
<u>N/A</u> CONSTRUCTION CONTRACTOR	_____ Date	_____ DIRECTOR OF FISCAL SERVICES	_____ Date
<u>N/A</u> PROJECT ENGINEER	_____ Date	_____ CITY MANAGER	_____ Date
<u>N/A</u> CITY ENGINEER	_____ Date	_____ MAYOR	_____ Date
<u>J. W. Smith</u> DEPARTMENT DIRECTOR/ ADMINISTRATOR	<u>10/28/04</u> Date	_____ CITY SECRETARY	_____ Date