



June 2, 2005

Donald Harmon
City of College Station
Public Works Department
PO Box 9960
College Station, TX 77840

Re: Texas Avenue Widening Project Change Order #2

Dear Donald,

We would like to request a change order for the additional construction phase services we have and will incur during the life of the project due to the additional unforeseen conflicts and administrative coordination with TxDOT. We propose to do this work on an hourly basis with a not to exceed amount of \$10,000. Our hourly rates are as follows:

Hourly Rates:	
Sr. Professional Engineer – Development Coordination	\$100/hr
Sr. Professional Design Engineer	\$85/hr
EIT	\$65/hr
Drafting	\$65/hr
Administrative	\$45/hr

Please let us know if you have any questions.

Sincerely,



Veronica J.B. Morgan, P.E., C.F.M.
Managing Partner

Cc. File