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City of College Station

P.O. Box 9960

College Station, Texas  77842

_____________________________________________________________
November 2000

· Request for transitional assistance taken to City Council for approval
· Forward copies of extension request to Texas Dept. of Health
· Anticipated HUD approval of the city’s extension request
December 2000
· Staff exploring various federal funding options related to the needed certified and/or trained personnel.
· Information and schedules gathered related to training opportunities in Texas
December 2000 / January 2001

· Communication (by telephone, public notices, press releases, etc.)  with local contractors and personnel regarding available funding and training

January 2001
· Continued communication with potential contractors, inspectors, etc.

· Training provided (as available) to staff, contractors and other personnel

February 2001

· Continued communication with potential contractors, inspectors, etc.

· Training provided (as available) to staff, contractors, inspectors and workers
March 2001

· Continued communication with potential contractors, inspectors, etc.

· Training provided (as available) to staff, contractors, inspectors and workers
· Assessment of capacity made related to the community’s ability to comply with new regulations
· Additional transition period requested if necessary
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