12357-A Riata Trace Parkway, Suite 210
Austin, Texas 78727

tel: 512 346-1100

fax: 512 345-1483

June 14, 2004

Mr. Robert W. Mosley, P.E.
City Engineer

City of College Station
P.O. Box 9660

College Station, TX 77842

Subject: Shenandoah Lift Station No. 1
Gravity Sewer Line
Amendment Scope

Dear Mr. Mosley:

Based on the information you furnished, Camp Dresser & McKee Inc. (CDM) has developed a
revised scope of services and the associated costs for the referenced project. CDM shall prepare a
Design Memorandum for the project to establish the design basis for the gravity sewer line to
eliminate Shenandoah Lift Station No. 1 and provide the capacity necessary for the diversion of
Shenandoah Lift Station No. 2. The project’s service area, land use, and estimated wastewater
flow will be referenced from the Lick Creek WTP Preliminary Design Report with updated
information as furnished by the City and the infiltration/inflow study currently being prepared
by CDM. CDM shall revise the existing construction plans (general layout and plan and profile
sheets) and the specifications to reflect the alignment changes as requested by Crowley for his and
Pigg’s tracts. This portion of the realignment requires additional field survey and the preparation
of revised easements. The other alignment modification is to realign the sewer line on the Korean
Mission Church and the KTH Tracts, K.T.H. Commercial Addition, Block 1, Lot 1 and 2
respectively. The realignment consists of moving the gravity line to 7.5 from the western edge of
the existing Public Utility and Drainage Easement and eliminating the temporary construction
easement. The following is a cost breakdown of this scope modification.

Design Memorandum $ 5,000
Design Modifications 25,000
Survey 6,400

TOTAL$36,400

If you have any questions regarding the attached plans and specifications, please contact me.

Sincerel

illiam T. Reynolds, P.E
Engineer
Camp Dresser & McKee Inc.

xc: Mr. Allen Woelke, CDM
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