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College Station City Council
Workshop Meeting
Thursday, August 11, 2011 3:00 p.m.
City Hall Council Chambers, 1101 Texas Avenue
College Station, Texas

. Presentations and Recognitions of the:

» Silver LEED award and staff recognition

* Reliable Public Power Provider

. Presentation, possible action, and discussion on items listed on the consent agenda.

. Presentation, possible action, and discussion regarding a review of the 2011 Legislative Session by
Jennifer Shelley Rodriguez.

. Presentation, possible action, and discussion on the FY 2011-2012 Proposed Budget.

. Presentation, possible action, and discussion regarding a change order to the construction contract with
Elliot Construction (Contract # 11-003) in the amount of $369,796.00 for the Southwood 5-7 Utility
Rehabilitation Project.

. Presentation, possible action, and discussion regarding Carters and Burton Creek Tota Maximum Daily
Load (TMDL) and Implementation Plan (I-Plan) for Bacteria.

. Council Calendar

August 15 Update on CVB Tourism Consulting Report/Meeting at 9:30 am.

August 15 |GC Meeting at BVCOG, 12:00 p.m.

August 15-18 Budget Workshop Meetings in Council Chambers at 3:00 p.m.

August 18 Planning & Zoning Commission Meeting in Council Chambers at 6:00 p.m.
August 25  City Council Budget/Workshop/Regular Meeting at 3:00 p.m. & 7:00 p.m.

. Presentation, possible action, and discussion on future agenda items: A Council Member may inquire
about a subject for which notice has not been given. A statement of specific factual information or the
recitation of existing policy may be given. Any deliberation shall be limited to a proposal to place the
subject on an agenda for a subsequent meeting.
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City Council Workshop Meeting
Thursday, August 11, 2011

0.

10.

11.

Discussion, review and possible action regarding the following meetings. Animal Shelter Board, Arts
Council of the Brazos Valley, Audit Committee, Bicycle, Pedestrian, and Greenways Advisory Board,
Brazos County Health Dept., Brazos Valey Council of Governments, Brazos Valey Wide Area
Communications Task Force, BVSWMA, BVWACS. Cemetery Committee, Code Review Committee,
Review Board, Historic Preservation Committee, Interfaith Dialogue Association, Intergovernmental
Committee, Joint Relief Funding Review Committee, Landmark Commission, Library Board, Mayor’s
Council on Physical Fitness, Mayor’s Development Forum, Metropolitan Planning Organization, National
League of Cities, Outside Agency Funding Review, Parks and Recreation Board, Planning and Zoning
Commission, Research Valley Partnership, Regional Transportation Committee for Council of
Governments, Signature Event Task Force, Sister City Association, TAMU Student Senate, Texas
Municipal League, Transportation Committee, Wolf Pen Creek Oversight Committee, Zoning Board of
Adjustments, (Notice of Agendas posted on City Hall bulletin board).

Executive Session will immediately follow the workshop meeting in the Administrative Conference
Room.

Consultation with Attorney { Gov’t Code Section 551.071}; possible action. The City Council may seek
advice from its attorney regarding a pending or contemplated litigation subject or settlement offer or
attorney-client privileged information. Litigation is an ongoing process and questions may arise as to a
litigation tactic or settlement offer, which needs to be discussed with the City Council. Upon occasion the
City Council may need information from its attorney as to the status of a pending or contemplated
litigation subject or settlement offer or attorney-client privileged information. After executive session
discussion, any final action or vote taken will be in public. The following subject(s) may be discussed:

Litigation

a. City of Bryan's application with TCEQ for water & sewer permits in Westside/Highway 60 area, near
Brushy Water Supply Corporation to decertify City of College Station and certify City of Bryan

b. Clancey v. College Station, Glenn Brown and Kathy Merrill, Civil Action No. 09-CV-01480

c. Rachel Rahnv. AlmaMartinez, The Arkitex Studio, Inc. et a, cause No. 09-000656-CV 361

d. Chaverset al v. Tyrone Morrow et a, No. 10-20792; Chavers v. Randall Hall et al, Case No. 10 CV-
3922

e. College Station v. Star Insurance Co., Civil Action No. 4:11-CV-02023

f.  Ongoing criminal investigation of municipal court missing funds

Legal Advice
a. Legal issuesregarding possible revenue sharing and legislation in bio-corridor
b. Legal issuesrelated to compliance with Senate Bill 100

Personnel {Gov’'t Code Section 551.074}; possible action - The City Council may deliberate the
appointment, employment, evaluation, reassignment, duties, discipline, or dismissal of a public officer.
After executive session discussion, any final action or vote taken will be in public. The following public
officer(s) may be discussed:

a. Planning and Zoning Commission

b. Zoning Board of Adjustments

c. Parks and Recreation Board

Adjourn.
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City Council Workshop Meeting
Thursday, August 11, 2011
APPROVED:

City Manager

Notice is hereby given that a Workshop Meeting of the City Council of the City of College Station, Texas
will be held on the 11th day of August, 2011 at 3:00 pm in the City Hall Council Chambers, 1101 Texas
Avenue, College Station, Texas. The following subjects will be discussed, to wit: See Agenda

Posted this 5th day of August, 2011 at 5:00 pm

City Secretary

I, the undersigned, do hereby certify that the above Notice of Meeting of the Governing Body of the City of
College Station, Texas, is a true and correct copy of said Notice and that | posted a true and correct copy of
said notice on the bulletin board at City Hall, 1101 Texas Avenue, in College Station, Texas, and the City’s
website, www.cstx.gov . The Agenda and Notice are readily accessible to the general public at al times.
Said Notice and Agenda were posted on August 5, 2011 at 5:00 pm and remained so posted continuoudly for
at least 72 hours proceeding the scheduled time of said meeting.

This public notice was removed from the official board at the College Station City Hall on the following date

and time: by

Dated this day of , 2011,

CITY OF COLLEGE STATION, TEXAS By

Subscribed and sworn to before me on thisthe day of :

Notary Public — Brazos County, Texas My commission expires:

This building is wheelchair accessible. Handicap parking spaces are available. Any request for sign interpretive service must be
made 48 hours before the meeting. To make arrangements call (979) 764-3517 or (TDD) 1-800-735-2989. Agendas may be
viewed on www.cstx.gov. Council meetings are broadcast live on Cable Access Channel 19.



http://www.cstx.gov
http://www.cstx.gov

August 11, 2011
Workshop Agenda Item No. 3
2011 Legislative Session Update

To: David Neeley, City Manager

From: Jason Stuebe, Assistant to the City Manager

Agenda Caption: Presentation, possible action, and discussion regarding a review of the
2011 Legislative Session by Jennifer Shelley Rodriguez.

Recommendation: Staff recommends that the Council receive the presentation.

Summary: The Law Office of Dan Shelley was retained five years ago as the City’s state
legislative lobbyist.

Jennifer Shelley Rodriguez will present an update to the Council on the recently completed
legislative session and discuss municipal related legislation that will impact the City and
address any questions from the Council.

Budget & Financial Summary: N/A

Attachments: Legislative Update Memo



OFFICES OF DAN SHELLEY

AUGUST 11, 2011

82nd Texas Legislature
CITY OF COLLEGE STATION UPDATE

Legislature Wraps Up

First Called Special Session Convenes the Following Day

The Texas House and Senate

adjourned Sine Die. Monday, May
3oth, However, the end of session

celebrations were short lived as

Governor Perry immediately called

the Legislature into a special
session to address the unfinished
business of the regular session

including fiscal matters related to

school finance, congressional
redistricting, healthcare costs,
TWTA and sanctuary cities.

Legislators filed 114 bills during

the special session. Eight bills
were sent to and signed by
Governor Perry. Although the
Governor can call an unlimited

number of special sessions, barring

an unforeseen emergency, the

Legislature is not likely to convene

again until January 8, 2013.

The lobby team actively
worked on multiple issues on
behalf of the City of College

Station during the regular

legislative session. Issues included

proposals related to annexation,
water, sales tax, elections,
concealed handguns on college
campuses, collective bargaining
and employment law. Efforts
included conferring with bill
authors and committee members

and their staffs to explain the City’s

position on particular proposals,

assisting representatives from the

By the Numbers

82nd Regular Session
5796 Dbills filed
1377  Dbills passed

24 bills vetoed

Vetoed bills included a
proposal that would have
amended the Tax Code to
clarify who is a retailer in Texas
for purposes of collecting sales
tax. House Bill 2403 is known
as the “Amazon” bill around the
Capitol. The language was
eventually passed as part of
Senate Bill 1 during the special
session. Governor Perry also
vetoed House Bill 242, a public
safety bill that was amended in
the final days of session to
include a statewide ban on the
reading, writing or sending of a
text message while operating a
motor vehicle unless the
vehicle is stopped.

City with testimony and
communicating with TML.
Additionally, the lobby team
monitored many other issues of
interest to municipal government as

directed by the City.
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OFFICES OF DAN SHELLEY

AUGUST 11, 2011

ANNEXATION LAW

Representative Fred Brown
filed several annexation related
proposals in direct response to the
City of College Station’s
annexation of Wellborn. House
Bill x07 would have required the
City to obtain annexation
approval from voters in an area to
be annexed. House Bill 107 was
heard in the House Land and
Resource Management
Committee (LARM) March 22nd.
City staff offered testimony in
opposition along with
representatives from the City of
Bryan and TML. The bill was
voted out of committee, but
languished in the Calendars
Committee and did not move
forward. There was no similar bill
filed in the Senate.

Other annexation proposals
also tracked and monitored
included HB 524 and HB 3686,
both by Representative Brown.
House Bill 524 would have
amended disannexation provisions
of the Local Government Code.
This bill was voted out of LARM,
but died in the Local Calendars
Committee. House Bill 3686, filed
late, did not receive a hearing in
County Affairs. It would have
allowed Wellborn to incorporate.

WATER

The lobby team worked with
representatives of the City,
including Dave Coleman, to
monitor several water related
proposals during session.

Senate Bill 332 by Senator
Troy Fraser (R-Horseshoe Bay),
the omnibus groundwater rights
bill, was the most significant of
the water bills filed. After lengthy
debate in both chambers and

many amendments, this bill was
passed and ultimately signed into
law by Governor Perry. Early on
during the legislative session, the
lobby team worked with Mr.
Coleman and his counterparts in
Bryan to coordinate a meeting
with committee staff from Senate
Natural Resources to explain the
City’s reliance on groundwater
through the Brazos Valley
Groundwater Conservation
District. Mr. Coleman suggested
changes to the bill that were
ultimately considered and
reflected in the final wording of
the proposal.

The City also sought the lobby
team’s assistance to convey
opposition to HB 3273, related to
a funding plan for state water
projects. This bill would have
increased the City’s water rate, but
not guaranteed a reciprocal return
in the area for water projects.

This bill ultimately died in the
Calendars Committee, but could
return in a future legislative
session.

CONCEALED HANDGUNS
ON COLLEGE CAMPUSES

Senator Jeff Wentworth (R-San
Antonio) attempted all session to
pass SB 354. This bill would have
allowed a license holder of a
concealed handgun to carry the
gun on a college campus. It would
have prohibited a higher
education institution from
adopting rules otherwise. It was
voted out of Senate Criminal
Justice, but failed to receive the
required votes to suspend the rules
and debate it on the Senate Floor.
However, Senator Wentworth
successfully attached the proposal
to a few other bills as amendments

before the amendments were
ultimately stripped. College
administrators from around the
State worked against this bill. The
lobby team monitored this bill on
behalf of the City and its interest
in Texas A&M University and
other institutions of higher
education in the area.

ELECTIONS

Senate Bill 100, along with
SB 14 (voter ID) is the bill with
the most significant impact on
local officials who administer
elections. The original intent of
this proposal was to address voting
procedures necessary for the
implementation of the Military
and Overseas Voter Empowerment
Act MOVE ACT). However,
amendments related to the
primary run-off election date were
included in the final version. The
lobby team monitored this bill
throughout the session for the
City. It moves the primary runoft
election date to the fourth
Tuesday in May. The result is a
likely shortage of voting machines
in even numbered years for cities
who contract with counties to
conduct municipal elections.
Many cities will be forced to move
their even numbered year
elections from May to November
to accommodate the voting
machine shortage issue.

SALES TAX EXEMPTIONS

The lobby team monitored
several proposals related to
extending or expanding current
sales tax exemptions and, in
contrast, eliminating other sales
tax exemptions in current law.

(continued on next page)
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AUGUST 11, 2011

(continued from page 2)
Senator Judith Zaffirini (D-Laredo

filed SB 52 which would have exempted

)

college textbooks from the sales tax for a

specified period of time. The City’s

opposition to this biannually filed proposal

was conveyed to the bill author and
committee members early on during
session. It was left pending in Senate
Finance. Similar measures filed in the
House did not receive a hearing in the
‘Ways and Means Committee.

GOVERNOR'S EMERGENCY ITEMS OF THE

§2NDTEXAS LEGISLATURE
Voter ID

The legislative item that
clogged up the House during the
2009 session secured passage
relatively early during the 2011
session, though not without
heated opposition from
Democrats. Senate Bill 14,
Voter ID, was signed into law by
Governor Perry May 27th. As a
result, voters must show a state-
issued ID in order to cast a ballot.

Sonograms

Governor Perry signed
HB 15 into law May 15th. This law
requires a woman to have a
sonogram not less than 24 hours
in advance of an abortion. She
must also be told about the
development of the fetus.

Sanctuary Cities

There were proposals filed
during the regular and special
session aimed to abolish
“sanctuary cities”, or those in
which the police are prohibited
from questioning an arrested
person about his or her
citizenship status. The bills filed
would have barred local
governments from enacting these
types of policies. This proposal
did not pass.

Federal Balanced Budget

The Legislature forwarded
Governor Perry HCR 18, calling
on Congress to adopt an
amendment to the United States
Constitution mandating a federal
balanced budget. Governor Perry
signed this resolution June 17t.

1°‘$ 2011 ELECTION CALENDAR

September 7

Deadline to file for House District 14
Special Election

October 11

Last day to register to vote for
November 8t Election

October 24

Early voting for November 8t Election
date begins

November 4
Last day of early voting

November 8

Uniform Election Date including
Special Election for HD 14

Loser Pay Tort Reform

Governor Perry signed
HB 274 into law May 30th. This
legislation says that a plaintiff
must pay the winning party’s legal
fees if their complaint is judged to
be groundless.

Eminent Domain

On May 19th, Governor
Perry signed SB 18, limiting the
use of eminent domain by
governments. It requires a
governmental entity to make both
a written initial and final offer and
provide a written appraisal to a
property owner as part of the

process.
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August 11, 2011
Workshop Agenda Item No. 4
FY 12 Proposed Budget Presentation

To: David Neeley, City Manager

From: Jeff Kersten, Chief Financial Officer

Agenda Caption: Presentation, possible action, and discussion on the FY 2011-2012
Proposed Budget.

Recommendation(s): Staff recommends the Council receive the FY 12 Proposed
Budget presentation.

Summary: Staff will present an overview of the City of College Station 2011-2012
Proposed Budget.

The City’s charter says the City Manager will prepare and submit a proposed budget to the
City Council no later than 30 days prior to the end of the fiscal year. The budget is being
presented on August 11™". The calendar for the budget process includes a public hearing on
September 8. Adoption of the Budget is scheduled for September 13. According to the
charter, final action on the Proposed Budget must take place on or before September 27.

Budget workshop meetings are scheduled for August 15", August 16", August 17" and
August 18" to review the proposed budget. Several areas will be discussed including a
review of the Fiscal and Budgetary Policies, a review of all funds, the proposed pay plan, tax
rate options, outside agency funding, capital projects, utility rates, and other budget issues
as needed.

Budget & Financial Summary: The budget is discussed in detail in the Proposed Budget
document.

Attachments:
1. The Proposed Budget will be distributed under a separate cover.



August 11, 2011
Workshop Agenda Item No. 5
Construction Change Order for
Southwood 5-7 Utility Rehabilitation Project

To: David Neeley, City Manager

From: Chuck Gilman, P.E., Public Works Director

Agenda Caption: Presentation, possible action, and discussion regarding a construction
change order for the Southwood 5-7 Utility Rehabilitation Project to Elliot Construction and
Contract # 11-003 in the amount of $ 369,796.00.

Relationship to Strategic Goals: Goal I, Financially Sustainable City Providing Response
to Core Services and Infrastructure and Goal I1lI.1 Preserving and restoring older
neighborhoods.

Recommendation(s): Staff recommends approval of this change order.

Summary: The contractor brought to the City’s attention an error in quantities for oil
related to the bid street repair method, seal coating. The bid sheet had underestimated the
quantity of oil by a factor of ten, reading 709 gallons and not the required 7090. The scope
of the project as bid, required all streets receiving multiple utility trenches would be
repaired via a seal coat and all streets receiving a single trench would only be patched. In
working with the contractor it was determined that an additional $45,441 would be required
to seal coat the streets in the as per the original scope of the project. It was further
estimated that if desired, it would take approximately an additional $99,533 to add the
streets impacted by a single trench to the list of those to receive a seal coat. This additional
cost would bring the cost to seal coat all streets impacted by the project to $226,584.

Given this potential increase, the City and the design team examined the possibility
of doing a mill & overlay on the streets impacted by the project. Milling approximately 6-
feet from each curb line and subsequently resurfacing all the impacted roads with a 1.5-inch
thick overlay was estimated to cost $332,722.50. The difference between pursuing the seal
coat vs. the mill & overlay is $106,138.50. Direction was given to pursue the mill & overlay
street repair option over the seal coat as originally scoped for the project.

In order to successfully integrate the new street repair option into the project,
consideration was given to Leona Drive and the unique situation presented with the future
water line. A water line replacement for Leona Drive was originally scoped for the
Southwood 5-7 Project but was removed in the early project development stages and
transferred, at Council request, to the South Knoll-The Glade Utility Rehabilitation Project.
At the time of the switch, it was anticipated that the South Knoll-The Glade project would be
constructed first. The South Knoll-The Glade project is currently scheduled for construction
in FY 12 and FY 13. To avoid doing a mill & overlay street repair to Leona only to require
more construction on that street in approximately 9 months time, it was decided to transfer
the Leona water line out of South Knoll-The Glade and return it to the Southwood 5-7
project for construction at this time. The estimated cost for this water line is $74,733. This
addition of the Leona water line replacement to the scope coupled with the additional cost of
the mill & overlay option yields a difference of $180,871.50 as the additional cost of the
adding both items to the project scope vs. the seal coating of all impacted streets.
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Other items included in this change order include quantity revisions for valves,
fittings, pipe footage, service connections and manholes that have required field
modifications due construction forces conditions that did not match the record drawings
used for the basis of the design. Also included is additional boring of sewer service lines
that was performed in consultation with the property owners and the project arborist to
avoid obstacles and accommodate service reroutes due to conditions having changed on
many properties since the design phase.

Budget & Financial Summary: Funds for this project are currently budgeted in the Water
and Wastewater Capital Improvement Projects Fund. The change order will result in
additional expenditures of $126,336.83 for the for the Wastewater portion of this project
where a balance of $309,175.66 is available. The change order will result in additional
expenditures of $243,459.17 for the for the Water portion of this project where a balance of
$264,147.99 is available.

Attachments:

1. Change Order # 5
2. Project Location Map
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CHANGE ORDER NO. 5 Contract No. 11-003 DATE: 25 July 2011
PROJECT: Southwood 5-7 Utility Rehabilitation Project

CONTRACTOR:
City of College Station Elliot Construction, Ltd
P.O. Box 9960 PO Box 510 Ph: (979) 690-7071
College Station, Texas 77842 Wellborn Tx 77881 Fax: (979) 690-7152

PURPOSE OF THIS CHANGE ORDER:

A. Quantity Revisions: Throughout the construction process, the number of valves, fittings, pipe footage, service connections, and manholes have
been modified to meet field conditions requiring adjustments and slight modifications from the original plans. In order to maintain proper quantities
within the contract documents, these items are updated to reflect work through the end of June 2011 in this change order.

B. Additional Sewer service Bore Footage: The rerouting of private customer sewer service lines has resulted in the

need to perform additional boring of the new customer service lines to avoid damaging mature trees on private property. In consultation

with the project arborist and the home owners, the additional boring of sewer services allows for an efficient routing of the customer service line while
attempting to preserve the private property of the customers.

C. Add Leona Water Line: The waterline on Leona is currently part of the scope of the South Knoll-The Glade Rehabilitation Project that is
scheduled for construction in mid FY 2012. The design of this water line is complete and it can be incorporated into the on going construction of the
Southwood 5-7 Project. As Leona is already scheduled for sewer line rehabilitation and the street is scheduled to be trenched for that work, the
inclusion of this segment of waterline will allow for all construction work to be completed and a one time street surface repair to take place as part of the
Southwood 5-7 Project. This will avoid the need to do a temporary repair and then be forced into a second repair when the construction begins on the
South Knoll-The Glade Project.

D. Street Repair: The project original bid with streets receiving both water and sewer line excavations to be seal coated upon completion of the
project. In order to better serve the residents of the residents of the area and improve the long term O&M of the street surfaces, direction was given
to abandon the seal coat of the streets impacted by the project and instead change to a mill & overlay as the method of street repair.

SCRIPTFIO
Furnish and Install 18" DR 26 ASTM F679 PVC
sewer pipe by open-cut with structural backfill per the
plans and specification, complete and in place per

18 LF linear foot $109.00 2469 2342 ($13,843.00)

Furnish and Install 18" ANSI/AWWA C151/A21.5 CL
250 DI sewer pipe by open-cut with structural backfill
as per the plans and specifications, complete and in

20 LF place per linear foot $88.00 179 169 ($880.00)

Furnish and Install 18" ANSI/AWWA C151/A21.5 CL
250 DI sewer pipe by open-cut as per the plans and
21 LF specifications, complete and in place per linear foot $150.00 228 260 $4,800.00
Furnish and Install 18" ANSI/AWWA DI sewer pipe
with restraint joint gaskets in encasement (Item #27)
as per the plans and specifications, complete and in
22 LF place per linear foot $138.50 372 381 $1,246.50
Furnish and install 18" DR 26 ASTM F679 PVC
sewer pipe by open-cut per the plans and

23 LF specification, complete and in place per linear foot $49.00 529 628 $4,851.00
Furnish and install 5-ft Dia Std Concrete manhole with
structural backfill as per the plans and specifications,
31 EA complete and in place per each $5,010.00 8 9 $5,010.00
Furnish and install 5-ft Dia concrete drop manhole
with watertight lid, as per the plans and specifications,
35 EA complete and in place per each $3,760.00 2 3 $3,760.00
Furnish and Install 4" DR 26 ASTM 3034 PVC short-
side service line (from trunkline to existing service line
or ROW, whichever is encountered first) including
services saddle on 18" sewer line, structural backfill to
5-ft BoC, remove and replace curb &gutter and
dispose of debris, all fittings including clean-out and
tie-in, trench safety as needed, resod where trench
exceed 6", as per the plans and specifications,

50 EA complete and in place. $720.00 19 22 $2,160.00
Slick Bore service line to avoid tree, structure, etc. per
123 LF linear foot $30.00 120 790 $20,100.00

Furnish and Install 6" private service line from ROW
to serve 1812, 1814 & 1816 Yellowhouse and 1815
and 1817 Welsh including all fittings and tie-ins as
per the plans and specifications, complete and in
127 LS place per lump sum $3,500.00 1 0 ($3,500.00)
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175

LF

Furnish and Install 8" AWWA C-900 DR-14 CL 200
PVC water pipe with structural backfill as per the
plans and specifications, complete and in place per
linear foot

$37.00

1875

1948

$2,701.00

186

EA

Furnish and Tnstall 6"x1" service tap, long-side,
connect to exist copper service line in trench as per
the plans and specifications, complete and in place
per each

$1,140.00

10

$2,280.00

209

EA

Furnish and Install 6" MJ 22.5 deg elbow as per the
plans and specifications, complete and in place per
each

$175.00

$175.00

214

EA

Furnish and Install 8" Gate Valve and Box as per the
plans and specifications, complete and in place per
each

$1,064.00

$1,064.00

277

SY

Seal Coat Labor, equipment and prep per the plans
and specifications, complete in place per square yard

$1.10

19700

($21,670.00)

278

Gal

Asphalt (AC-15P or AC-120-STR) as per the plans
and specifications, complete and in place per gallon

$11.00

709

($7,799.00)

279

CY

Aggregate (as per 32 12 36.13) as per the plans and
specifications, complete and in place per cubic yard

$330.00

158

($52,140.00)

CO5-1

Ton

Level up of existing streets (as needed)

$93.50

150

$14,025.00

CO5-2

SY

Mill edges and Overlay 1.5-inches Type D Hot Mix
(Yellowhouse, Leona, Medina, Hondo, Arboles,
Shadowwood, Comal, Lawyer)

$9.25

19900

$184,075.00

CO5-3

SY

Mill edges and Overlay 1.5-inches Type D Hot Mix
(Madera, Nueces, Sabine)

$9.25

10640

$98,420.00

CO5-4

SY

Mill edges and Overlay 1.5 inches Type D Hot Mix
(King Arthur , Bee Creek, Lavaca)

$9.25

4610

$42,642.50

CO5-5

SY

Mill edges and Overlay 1.5 inches Type D Hot Mix
(Southwood crossing at King Arthur

$9.25

820

$7,585.00

LF

Trench Safety as per the plans and specifications,
complete and in place

$1.00

26885

27872

$987.00

LF

Tree Treatment Fencing, complete and in place per
linear foot

$2.00

9119

9764

$1,290.00

138

EA

FUIMISIT & TS TZXS VIJ arTCIor €8 aS Per ue
plans and specifications, complete and in place per
each

$492.00

$492.00

175

LF

PVC water pipe with structural backfill as per the
plans and specifications, complete and in place per
linear foot

$37.00

1948

2935

$36,519.00

180

EA

Furnish & Tnstall 8"x1" service tap, short side, connect
to 5/8" meter including curb/gutter replacement,
structural backfill as needed, re-seed/re-sod yard,
etc., per the plans and specifications, complete and in
place per each

$585.00

19

$7,020.00

194

SY

Saw cut asphalt street, remove and dispose of debris,
and replace asphalt surface as per the plans and
specifications, complete and in place per square yard

$22.50

3571

4011

$9,900.00

201

EA

Furnish and Install 8"x6" MJ anchor tee as per the
plans and specifications, complete and in place per
each

$310.00

$310.00

211

EA

Furnish and Install 8"x6" MJ reducer as per the plans
and specifications, complete and in place per each

$173.00

$173.00

214

EA

Furnish and Install 8" Gate Valve and Box as per the
plans and specifications, complete and in place per
each

$1,064.00

11

$3,192.00

225

LF

Grout fill exist 8" water line including all caps and
plugs, etc. as per the plans and specifications,
complete and in place per linear foot

$4.00

1623

2613

$3,960.00

CO5-6

EA

Furnish and Install 8" x 1" service tap, long-side
connect to 5/8" meter including curb/gutter
replacement, structural backfill as needed, re-seed/re-
sod yard, etc. as per the plans and specifications,
complete and in place per each.

$1,340.00

$1,340.00
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Furnish and Install 8" x 1.5" service tap, long-side
connect to double 5/8" meters including curb/gutter
replacement, structural backfill as needed, re-seed/re-
sod yard, etc. as per the plans and specifications,

CO5-7 EA complete and in place per each. $1,625.00 0 5 $8,125.00
Verify location of water meters not found by survey as
C05-9 EA called out on plans per each. $200.00 0 6 $1,200.00
Furnish and Install 8" MJ 22.5 deg as per the plans
CO5-10 EA and specifications, complete and in place per each $225.00 0 1 $225.00
TOTAL $369,796.00

THE NET AFFECT OF THIS CHANGE ORDER IS A 9.75 % INCREASE.

LINE 1 (21291119735502/WTWOC)
LINE 2 (21391119745501/SCWOC)
LINE 3 (91291119753020/SD1103)
TOTAL CHANGE ORDER

ORIGINAL CONTRACT AMOUNT

$243,459.17

$126,336.83
$0.00

$369,796.00

$3,792,932.70

Change Order No. 1 $0.00 0.00% CHANGE
Change Order No. 2 $24,965.00 0.66% CHANGE
Change Order No. 3 $8,501.00 0.22% CHANGE
Change Order No. 4 $18,676.15 0.49% CHANGE
Change Order No. 5 $369,796.00 9.75% CHANGE
REVISED CONTRACT AMOUNT $4,214,870.85 11.12% TOTAL CHANGE
ORIGINAL CONTRACT TIME 270 Days

Time Extension No. 1 8 Days

Time Extension No. 2 20 Days

Revised Contract Time 298 Days

SUBSTANTIAL COMPLETION DATE 6-Oct-11

REVISED SUBSTANTIAL COMPLETION DATE 3-Nov-11

A A I
AJE GON TOR Dale CHIEF F L OFFICEF Date
(,_ : //(/ —% 2 - e
G2t 7 18 s s 7-29-)
CONSTRUCTION CONTRACTOR Date Cﬂ:)//?fTéRrr\]EY (g Date
k'-:;'l/u/t(u/ / MU("\AZ{‘[ 7/26/20ll
PROJECTAMANAGE Date CITY MANAGER Date
Cl.d 2 2 T, 2ot
PUBLIC WORKS DEPARTMENT DIRECTOR  Date MAYOR Date
DA hdp tedlyll
DEPARTMENT DIRECTOR Date CITY SECRETARY Date
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Southwood 5-7 Utility Rehabilitation
Project Location Map
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August 11, 2011
Workshop Agenda Item No. 6
Carters and Burton Creek Total Maximum Daily Load
and Implementation Plan for Bacteria

To: David Neeley, City Manager

From: David Coleman, Director of Water Services and
Bob Cowell, Executive Director - Planning and Development Services

Agenda Caption: Presentation, possible action, and discussion regarding Carters and
Burton Creek Total Maximum Daily Load (TMDL) and Implementation Plan (I-Plan)

Relationship to Strategic Goals: Financially Sustainable City Providing Response to Core
Services and Infrastructure.

Recommendation: N/A

Summary: Pursuant to the Clean Water Act, the Environmental Protection Agency has
worked with the Texas Commission on Environmental Quality to determine which waters in
Texas do not meet water quality standards for their intended use. The list of these waters
is known as the 303D list. There have been 271 impairments identified across the state,
including Carters and Burton Creek Watersheds locally which have been placed on the 303D
list due to elevated levels of eschericia Coli, indicating contamination with human or animal
fecal matter. The impacted entities have the option of working with TCEQ through the
voluntary Total Maximum Daily Load program or enrolling in a more formal program with
EPA. Formulating an Implementation Plan in the Total Maximum Daily Load program results
in that entity being removed from the 303D list for the five year life of the prgram, at which
time the program can be updated for another five years.

The two Cities, Brazos County, TAMU and TxDoT have worked with AgriLIFE and the Natural
Resources Conservation Service (NCRS) to formulate an implementation plan. AgriLIFE is
scheduled to submit the 1-Plan to TCEQ on August 15",

The I-Plan recommended efforts that continue and dovetail with our existing Storm Water
Management Plans (SWMP) for College Station as well as the other local entities. The I-Plan
recommends continuing SWMP implementation and monitoring wastewater treatment plant
effluent and the following general efforts:

Coordinate and expand existing Water Quality Monitoring

Explore Expanding Wildlife Tax Exemption Incentives

Improve On Site Sewage Facility Programs (OSSF) (Septic Systems)
Implement Sanitary Sewer Overflow (SSO) initiatives

Implement Voluntary Agricultural Best Management Practices

Establish development mechanisms to mitigate adverse water quality impacts

QO hWONE

Additional background, workgroups, maps, technical data, etc. is available at the AgriLIFE
project website at: http://cartersandburton.tamu.edu/reports, and the TCEQ project
website at: http://www.tceq.texas.gov/waterquality/tmdl/85-carterscreek.html.

Budget & Financial Summary: N/A

Attachment: N/A
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