

CHANGE ORDER NO. 1
CONTRACT #02-160

DATE: June 16, 2003

PROJECT DESCRIPTION: update of the Northgate
Redevelopment Plan

P.O.#

PROJECT #

OWNER:

City of College Station
P.O. Box 9960
College Station, Texas 77842

CONTRACTOR:

TruGreen Land Care
Dba Land Design Studio

Ph: (512) 467-7767

Fax: (512) 615-2762

PURPOSE OF THIS CHANGE ORDER:

Item 1: Cost for additional presentation to the Parks and Recreation Board and the Development Review Board

Item 2:

Item 3:

ITEM NO.	UNIT	DESCRIPTION	UNIT PRICE	ORIGINAL QUANTITY	REVISED QUANTITY	ADDED COST
1	1	Presentation to DRB & Parks Board	\$800			
2			\$			
3			\$			

THE NET AFFECT OF THIS CHANGE ORDER IS AN INCREASE.

ORIGINAL CONTRACT AMOUNT

\$96,528

Change Order No. 1

\$800

0.00833 % of Original Contract Amount

Change Order No. 2

\$

% of Original Contract Amount

Change Order No. 3

\$

% of Original Contract Amount

REVISED CONTRACT AMOUNT

\$

ORIGINAL CONTRACT TIME

Days

Change Order No. 1 Time Extension or Reduction

0

Days

Change Order No. 2 Time Extension or Reduction

Days

Change Order No. 3 Time Extension or Reduction

Days

REVISED CONTRACT TIME

Days

ORIGINAL SUBSTANTIAL COMPLETION DATE

July 31, 2003

REVISED SUBSTANTIAL COMPLETION DATE

July 31, 2003

APPROVED:

CONTRACTOR

Date

DIRECTOR OF FISCAL SERVICES

Date

N/A

CONSTRUCTION CONTRACTOR

Date

CITY ATTORNEY

Date

N/A

PROJECT ENGINEER

Date

CITY MANAGER

Date

CITY ENGINEER

Date

MAYOR

Date

DEPARTMENT DIRECTOR/ ADMINISTRATOR

Date

CITY SECRETARY

Date